

**Annual Procurement Plan  
For Year 2022-23  
(Under Rule 8 of the Punjab Procurement Rules 2014)**

Name of the Procuring Agency: MUNICIPAL COMMITTEE JHANG

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. #	Procurement Name	Procurement Description	Quantity/Scope of work	Procurement Type	Procurement Category	Funds Demanded (Rs. In Million)	Source of Funds (ADP/ Non-ADP)	Tentative Estimated Cost (Rs. in million)	*Procurement Method	**Procurement Procedure	Tentative Timings of Procurement (1st Q/ 2nd Q/ 3rd Q/ 4th Quarter)	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
1	Provision of Machineries & Equipment for Improvement of Solid Waste Management in Jhang city. Group A Chassis of Vehicle (Tractor MF-385 4-WD)	Purchase of 7 Nos Tractor	Purchase of 7 Nos Tractor	Goods	National	33.433	PCP	33.433	Direct	Direct	3rd	14.02.2023	16.02.2023	20.02.2023	20.02.2023	20.03.2023	
2	Provision of Machineries & Equipment for Improvement of Solid Waste Management in Jhang city. Group B Vehicle Super Structure	Purchase of Super Structure Arm Roll Truck, Garbage Container, Compactor etc	Purchase of Super Structure Arm Roll Truck, Garbage Container, Compactor etc	Goods	National	110.781	PCP	110.781	Open Competitive Bidding	Single Stage two Envelope	2nd Q	11.12.2022	28.12.2022	14.01.2023	13.03.2023	20.05.2023	
3	Provision of Machineries & Equipment for Improvement of Solid Waste Management in Jhang city. Group E Tracker	Tarcking System	Tarcking System	Goods	National	5.057	PCP	5.065	Open Competitive Bidding	Single Stage two Envelope	1st Q	15.10.2022	03.11.2022	21.12.2022	20.04.2022	20.05.2023	
4	Provision of Parking Shed	Construction of Parking Area	Parking Shed, Boundary Wall, Admin Block, Toilets, Service Area, Flooring	Works	National	87.76	PCP	83.86	Open Competitive Bidding	Single Stage two Envelope	4th Q	18.04.2023	30.05.2023	12.06.2023	24.07.2023	28.09.2023	
5	Providing & laying of Tuff Paver in streets of MC Jhang	Tuff Pavers	Tuff Pavers in streets, drainage, Sewerage	Works	National	147.13	PCP	147.13	Open Competitive Bidding	Single Stage two Envelope	4th Q	18.04.2023	30.05.2023	12.06.2023	24.07.2023	28.09.2023	
6	Comprehensive Sewerage Scheme	Sewerage Network & Waste Water Treatment Plant	Waste Water Treatment Plan Replacement of Sewer Lines Laying of new Sewer Lines Rehabilitation of New Equipment for Disposals	Works	National	2557.87	PCP	2555.15	Open Competitive Bidding	Single Stage two Envelope	4th Q	05.05.2023	10.06.2023	21.06.2023	22.07.2023	18.08.2024	
7	Beautification of Chowk	Chwok	06 Nos. of Chowks Beautification	Works	National	41.40	PCP	41.40	Open Competitive Bidding	Single Stage two Envelope	4th Q	20.05.2023	19.06.2023	30.06.2023	22.07.2023	18.08.2024	
8	Rehabilitation of Green Belts	Green Belt	05 Nos. of existing Green Belts improvement	Works	National	18.14	PCP	18.14	Open Competitive Bidding	Single Stage two Envelope	4th Q	05.05.2023	10.06.2023	21.06.2023	22.07.2023	18.08.2024	
9	Rehabilitation of Dhajj Park for Female	Parks	01 Nos. of Park, Boundary Wall, Gazbo, Streetlight, Poles, Swings etc	Works	National	21.90	PCP	21.90	Open Competitive Bidding	Single Stage two Envelope	4th Q	05.05.2023	10.06.2023	21.06.2023	22.07.2023	18.08.2024	

  
Sub-Engineer  
MC Jhang

  
Municipal Officer (I&S)  
M.C. Jhang

  
Chief Officer  
MC Jhang