

ANNUAL PROCUREMENT PALN FOR THE YEAR (2023 - 2024)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Municipal Committee, Jhang

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Tentativ Estimast cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Construc of Parking Shed	Parking Shed	-	Civil work	Works	Local	83.88	Non ADP	83.88	Tender	Single Stage Two Envelop	2nd Quarter	24 May 2023	29 May 2023	13 Jul 2023	24 Jul 2023	17 Jan 2024	ok
2	Tuff Paver	PROVIDI AND LAYING OF TUFF PAVERS IN STREETS OF MC JHANG REHABILI /	-	Civil WOrk	Works	Local	147.121	Non ADP	147.121	Tender	Single Stage Two Envelop	1st Quarter	23 May 2023	19 Jun 2023	03 Jul 2023	24 Jul 2023	04 Jan 2024	Procure Under Process

Municipal Officer (I)
Municipal Committee
JHANG.

3	GREEN BELTS IN JHANG CITY	IMPROV OF 5 EXISTING GREEN BELTS IN JHANG CITY	-	Civil Work	Works	Local	18.138	Non ADP	18.138	Tender	Single Stage Two Envelop	2nd Quarter	24 May 2023	26 Jun 2023	07 Jul 2023	27 Jul 2023	08 Oct 2023	Procure Under Process
4	DHAJJI PARK FOR FEMALE IN JHANG CITY	REHABILI OF DHAJJI PARK FOR FEMALE IN JHANG CITY	-	Civil Work	Works	Local	21.9	Non ADP	21.9	Tender	Single Stage Two Envelop	2nd Quarter	24 May 2023	26 Jun 2023	07 Jul 2023	27 Jul 2023	08 Jan 2024	Procure Under Process
5	IMPROV OF SEWERA SYSTEM IN JHANG CITY AND CONSTR OF WASTE WATER TREATM	Rehabilit of Sewerag System in Jhang under the "Improve of Sewerag System in Jhang City Construc of	-	Civil Work	Works	Local	73.76	Non ADP	73.76	Tender	Single Stage Two Envelop	2nd Quarter	19 Jun 2023	28 Jun 2023	10 Jul 2023	31 Jul 2023	11 Jan 2024	Procure Under Process

[Signature]
Municipal Officer (I)
Municipal Commine
JHANG

[Signature] *[Signature]* *[Signature]*

PLANT (w/WWTP) Waste Water Treatment Plant (WWTP)" Part-IA
 Rehabilit of Existing Disposal Stations in Jhang city under the Project "IMPROV OF SEWERA SYSTEM IN JHANG CITY AND CONSTR OF WASTE WATER TREATM PLANT (WWTP)" Part-IB

IMPROVEM OF SEWERAGE SYSTEM IN JHANG CITY AND C

Works Local

183.18

Non ADP

183.18

Tender

Single Stage Two Envelop

2nd Quarter

19 Jun 2023

28 Jun 2023

10 Jul 2023

31 Jul 2023

11 Jan 2024

Procure Under Process

[Signature]
 Municipal Officer (I)
 Municipal Committee
 JHANG.

[Signature]

[Signature]

[Signature]

7 IMPROV OF SEWERA SYSTEM IN JHANG CITY AND CONSTR OF WASTE WATER TREATM PLANT (WWTP) Improve of Sewerag System in Jhang city and Construc of Waste Water Treatme Plant (WWTP)"

Providin & Laying Sewerag System (Zone-

I) in Jhang City under the Project "

IMPROVEM OF SEWERAGE SYSTEM IN JHANG CITY AND C

Works

Local

1080.95

Non ADP

1080.95

Tender

Single Stage Two Envelop

3rd Quarter

07 Aug 2023

24 Aug 2023

04 Sep 2023

18 Sep 2023

31 May 2024

Tender Notice and Bidding Docs under process

IMPROV OF SEWERA SYSTEM IN

Construc

IMPROVEM

Municipal Office
Municipal Committee
2023/24

Handwritten signature

Handwritten signature

8	JHANG CITY AND CONSTR OF WASTE WATER TREATM PLANT (WWTP)	of Waste Water Treatment Plant (WWTP)	-	OF SEWERAGE SYSTEM IN JHANG CITY AND C	Works	Local	897.65	Non ADP	897.65	Tender	Single Stage Two Envelop	3rd Quarter	04 Jul 2023	31 Jul 2023	15 Aug 2023	31 Aug 2023	10 Jun 2024	Procure under process
9	Improve of 7 Nos of Chowks in MC Jhang	Improve of 7 Nos of Chowks in MC Jhang	-	Improveme of 7 Nos of Chowks in M	Works	Local	47.026	Non ADP	47.026	Tender	Single Stage Two Envelop	2nd Quarter	04 Jul 2023	11 Jul 2023	24 Jul 2023	08 Aug 2023	25 Jan 2024	Procure Under Process
10	Rehabilit and beautific of walls in MC Jhang	Rehabilit and beautific of walls in MC Jhang	-	Rehabilitati and beautificati wall	Works	Local	29.5	Non ADP	29.5	Tender	Single Stage Two Envelop	2nd Quarter	04 Jul 2023	11 Jul 2023	24 Jul 2023	08 Aug 2023	25 Jan 2024	Procure Under Process
11	Rehabilit of General bus Stand	General Bus Stand Manhole Covers,S or	-	General Bus Stand	Works	Local	697.17	Non ADP	697.17	Tender	Single Stage Two Envelop	3rd Quarter	04 Sep 2023	11 Sep 2023	06 Oct 2023	23 Oct 2023	24 Jun 2024	PC-1 Under process

[Signature]
Municipal Officer (I)
Municipal Committee
JHANG.

[Signature]

[Signature]
S. E.

12	Civil Works(M	sewerage items,Bui Repair other civil works	-	Civil Works(M&R Works	Local	9.5	ADP	9.5	Tender	Single Stage Two Envelop	3rd Quarter	15 Sep 2023	02 Oct 2023	13 Nov 2023	01 Dec 2023	01 Apr 2024	Own source revenue
13	Purchase of other Assets(Pl & others)	(Plantati & other)	-	(Plantation & other) Works	Local	4.6	ADP	4.6	Tender	Single Stage Two Envelop	3rd Quarter	01 Sep 2023	25 Sep 2023	23 Oct 2023	07 Nov 2023	08 Jan 2024	
14	Mainten and Repair	Machine Equipme and others	-	Maintenanc and Repair Works	Local	40.05	ADP	40.05	Tender	Single Stage Two Envelop	3rd Quarter	15 Sep 2023	02 Oct 2023	13 Oct 2023	17 Oct 2023	14 Jun 2024	MC Own source revenue
15	Rehab of Ganda Toya Park	Rehab of Ganda Toya Park	-	Rehab of Ganda Toya Park Works	Local	50	Non ADP	50	Tender	Single Stage Two Envelop	3rd Quarter	05 Dec 2023	25 Dec 2023	22 Jan 2024	08 Feb 2024	12 Aug 2024	
16	Improve and Rehabilit of Roads in MC Jhang (Asphalt)	Improve and Rehabilit of Roads in MC Jhang (Asphalt)	-	Improveme and Rehabilitati of Roads in MC Jhan Works	Local	100	Non ADP	100	Tender	Single Stage Two Envelop	3rd Quarter	20 Dec 2023	05 Jan 2024	24 Jan 2024	09 Feb 2024	10 Sep 2024	
	Repair and Rehabilit of	Repair and Rehabilit of															

Municipal Officer (I)
Municipal Committee
JHANG.

(Handwritten signatures and initials)

17	Street Lights- Installati of LEDs at all non-function MC operated streetligh	Street Lights- Installati of LEDs at all non-function MC operated streetligh	-	Repair and Rehabilitati of Street Lights	Works	Local	100	Non ADP	100	Tender	Single Stage Two Envelop	3rd Quarter	22 Jan 2024	08 Feb 2024	27 Feb 2024	12 Mar 2024	19 Aug 2024
18	Rehab of Slaughte House	Rehab of Slaughte House	-	Rehab of Slaughter House	Works	Local	50	Non ADP	50	Tender	Single Stage Two Envelop	4th Quarter	12 Feb 2024	29 Feb 2024	11 Mar 2024	31 Mar 2024	14 Oct 2024
19	Rehabilit of Filtration Plants	Rehabilit of Filtration Plants	-	Rehabilitati of Filtration Plants	Works	Local	50	Non ADP	50	Tender	Single Stage Two Envelop	3rd Quarter	30 Nov 2023	08 Dec 2023	28 Dec 2023	22 Jan 2024	15 Oct 2024

[Signature]
Municipal Vice (I)
Municipal Committee
J H A N G.

[Signature]
SIE

[Signature]
Chief Officer,
Municipal Committee
J H A N G

[Signature]
SIE

[Signature]
Administrator
Municipal Committee
J H A N G